GANTT CHART

PROJECT TITLE	Notes Sharing Portal	COMPANY	NAME	Tatvasoft
PROJECT HEAD	Harsh Bhatsana	DATE		1/4/21

					PHASE ONE PHASE TWO											PHASE THREE									PHASE FOUR													
WBS NUMBER	TASK TITLE	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	W	WEEK 1		WEEK 2		WEEK 3			WEEK 4					WEEK 6			WEEK 7		WEEK 8			WEE	K 9		WEE	/EEK 10		WEEK 11			WEEK 12		
						мт	W R	F M	T W F	R F M	I T W	R F	M 1	Γ W R	FN	тν	V R	F M	T W	R F	м т	WR	F	м т	W R	F M	T W	R	F M	T	W R	F M	T V	V R F	F M	T W R	F	
1	Project Conception																																					
1.1	Refering SRS Document	1/4/21	1/5/21	2	100%																																Т	
1.2	Hands on Practice for HTML,CSS, Bootstrap,Javascript	1/6/21	1/8/21	3	80%																																	
2	Project UI Design																																					
2.1	Designing Wireframes	1/11/21	1/12/21	2	100%																																	
2.2	Project Requirements (Tools)	1/13/21	1/14/21	4	100%																																	
2.3	Using HTML,CSS Designing UI	1/15/21	1/31/21	8	90%																																	
3	Database Design																																					
3.1	Database Design in Excel	2/1/21	2/6/21	4	100%																																	
3.2	Database Connection in SQL Server 2019	2/7/21	2/12/21	8	20%																																	
4	Adding MVC Architecture																																					
4.1	Hands on Practice for MVC	2/13/21	3/5/21	6	0%																																	
4.2	Project Performance	3/8/21	3/10/21	5	0%	I																																